



*... for a brighter future*

# *Large Area Photodetector Development*

## *Collaboration Meeting:*

## *Organization & Milestones*

*Bob Wagner, Project Physicist*

*Collaboration Meeting, 15-16 Oct 2009*



U.S. Department  
of Energy

UChicago ►  
Argonne<sub>LLC</sub>



**Office of  
Science**

U.S. DEPARTMENT OF ENERGY

A U.S. Department of Energy laboratory  
managed by UChicago Argonne, LLC

# Meeting Purpose and Organization

## ■ Purpose:

- Get to know one another
- Overview of the Project
- Discuss challenges, plans, problems, great ideas,...
- Plan our activity for the year

## ■ Organization:

- Please upload your presentation before your talk time
  - *Remote participants can follow along*
  - *This will archive our talks for later review*
- Sign up for dinner if you haven't already. Can't guarantee a place now, but we'll try
- Emphasis is on discussion. Feel free to ask questions, make comments during talks.  
Speakers: **Please stay on time or end early so we can have discussion**

We have approval, funding started ~7 Aug 2009,  
DOE Site Visit gave good marks to work so far

**Now we have to deliver!**

# Milestones: Office of High Energy Physics

## ATTACHMENT A – CONTRACTOR RECOVERY ACT PERFORMANCE REQUIREMENTS Advanced Technology R&D augmentation (2005170) - ANL KA/CH12/9/ARRA-1, Rev 00

<b>Section A: <u>Contractor Recovery Act Schedule or Milestone Requirements</u></b>	
Identify and characterize Photo-electron Emission (PE) properties of materials for photocathode development.	June 30, 2010
Demonstration of amplification with gain $\geq 300$ with an atomic layer deposition (ADL)-functionalized micro-channel plate.	June 30, 2010
Achieve a differential time resolution $< 10$ picoseconds and a space resolution $\leq 1$ mm in vacuum with a 50-ohm transmission-line anode suitable for multi-photoelectron high-precision applications.	June 30, 2010
<b>Section B: <u>Contractor Recovery Act Performance Outcomes and Measures</u></b>	
Upgrade existing collaboration vacuum-transfer facilities to match the 8"- square module assembly.	January 31, 2010
A design, including costing and interfacing with vendors of production sealed-glass tubes, for a vacuum-transfer/assembly facility for the 8"- square module assembly.	June 30, 2010
Design a prototype 2 channel ASIC with sampling rate $\geq 20$ gigasamples per second, analog bandwidth $\geq 1.5$ gigahertz, and a capacitor-sampling-chain and timing-generator blocks.	June 30, 2010
Demonstration of an operational 8"- square photocathode.	June 30, 2010
Demonstration of the vacuum seal of the 8"- square window to the body.	June 30, 2010
<b>Section C: <u>Contractor Recovery Act Deliverables</u></b>	
Summary report on progress during the year, including chapters on the individual technical achievements and knowledge gained.	June 30, 2010

# Milestones: from proposal

## 9 Milestones

### 9.1 Year 1

1. **Photo-cathode Group** *Siegmund, Attenkofer, Insepov, Pellin, Yusof*
  - (a) Demonstrate a quantum efficiency  $\geq 25\%$  with a bialkali photo-cathode on a solid glass plate, with acceptable dark current;
  - (b) Produce a  $8'' \times 8''$  conventional photo-cathode with photo-cathode quantum efficiency.  $\geq 25\%$ .
  - (c) Screen and test flat and morphology-based negative-electron-affinity materials and compare to simulation.
2. **Glass Substrate Group** *Tremsin, Frisch, Siegmund, Hau, Pellin, Sullivan*
  - (a) Develop and characterize 32.8mm glass substrates with 10-40 micron pores diameters L/D of 40, a bias angle of 8 degrees, and an open area ratio  $\geq 80\%$  suitable for an MCP;
  - (b) Acquire and test  $8'' \times 8''$  plates;
  - (c) Evaluate the process economics.
3. **Advanced Substrate Group** *Wang, Routkevitch, Pellin*
  - (a) Achieve straight pores in AAO with diameter  $\geq 0.7$  microns (no-funnel option),  $40 < L/D < 100$ , and open-area ratio  $\geq 60\%$ ;
  - (b) Demonstrate the feasibility of making AAO funnels suitable for photo-cathode deposition;
  - (c) Produce blanks of 32.8mm AAO plate for tests and MCP development.
  - (d) Evaluate the process economics.
4. **Atomic Layer Deposition Group** *Elam, Insepov, Sullivan, Libera, Wang*
  - (a) Systematically characterize the leading ALD materials for Photo-emission and Secondary Electron Emission (SEE);
  - (b) Demonstrate gain  $> 1000$ , non-uniformity to  $< 25\%$  with ALD on a 32.8mm glass capillary substrate MCP, with acceptable dark current;
5. **Testing Group** *Adams, Veryovkin, Attenkofer, Genat, May, Nishimura, Ramberg, Ronzhin, Va'vra, Varner, Wetstein, Zinovev*
  - (a) Set up test protocols for the various test facilities and make appropriate modifications to accommodate up to  $8'' \times 8''$  plates.
  - (b) With the Simulation Group, set up data-base for systematic codification of test results.
  - (c) Expeditiously test the functionalized development units from the ALD and Photo-cathode Groups
6. **Simulation Group** *Ivanov, Beaulieu, Abrams, Genat, Insepov, Roberts, Tremsin, Tang*
  - (a) With the Test Group, set up data-base for systematic codification of test results.
  - (b) Systematically compile existing data on materials and define the needed measurements for characterization by the Emissive Materials Group;
  - (c) Complete the MCP simulation code including space charge;
  - (d) Validate the simulation with commercial tubes;
  - (e) Complete a first-generation glass-substrate-based MCP-PMT simulation;
  - (f) Complete a first-generation AAO/ALD-based MCP-PMT simulation;
  - (g) Optimize funnel and pore shapes for an MCP-PMT with opaque photo-cathode.
7. **Mechanical Assembly Group** *Stanek, Northrop, Anderson, Forbush, Genat, Ronzhin, Sellberg, Siegmund, Tremsin, Wetstein, Zhao*
  - (a) Identify candidate materials, vendors, and construction methods for the  $8'' \times 8''$  and  $4' \times 2'$  modules;
  - (b) Complete an initial mechanical/electrical design for proto-type glass and ceramic  $8'' \times 8''$  modules, and construct mechanical proto-types (no photo-cathode yet);
  - (c) Measure the vacuum, residual gases, out-gassing rates, and surface chemistry of proto-type modules;
  - (d) Assemble a complete Development (32.8mm) AAO/ALD or glass capillary MCP-PMT with conventional photo-cathode for testing.
  - (e) Evaluate the process economics.
8. **Electronics Group** *Varner, Genat, Anderson, Bogdan, Drake, Frisch, Heintz, Kennedy, Nishimura, Rosen, Ruckman, Tang*
  - (a) Construct and test a  $8'' \times 8''$  proto-type transmission-line anode (e.g. velocity, time resolution, cross-talk, attenuation);
  - (b) Construct a first-generation clock distribution system;
  - (c) Construct a first-generation DAQ system;
  - (d) Construct a first-generation anode PC card with existing sampling chips [23, 22];
  - (e) Submit a first IBM-8RF chip with timing control, sampling capacitor chain, and ADC blocks.
9. **Integration Group** *Drake, Genat, Anderson, Byrum, Frisch, Ronzhin, Sanchez, Siegmund, Tremsin, Wetstein*
  - (a) Install the first-generation clock distribution system and DAQ computer in the integration area;
  - (b) Integrate the first-generation DAQ and MCP with first-generation front-end card with existing sampling chips;
  - (c) Integrate the individual tests into a user-accessible system suite.
10. **Management Group** *Frisch, Siegmund, Byrum, Pellin, Weerts*
  - (a) Identify the senior staff member at Argonne responsible for tracking costs, schedules, responsibilities, and reviews;
  - (b) Identify co-leaders for each of the groups.
  - (c) Establish the project in the appropriate project manager software;
  - (d) Establish preliminary major decision points for photo-cathode, geometry, substrate, module size, mechanical assembly, and cost;
  - (e) Select internal review committees and schedule reviews;
  - (f) Survey and clarify IP and future production relationships with industry;
  - (g) Evaluate the process economics for each major component.

# So What's My Job Here

- Work with Henry, Karen, and Dean on all the items below to assure our success
- Keep the focus on milestones and overall development of a functional 8"×8" detector that meets our design goals: QE, gain, uniformity, time resolution, cost.
- Attempt to have a grasp of the current status of the grand picture
  - Where we are succeeding and progressing well
  - Where we are having problems, what is not working
  - Coordinate the work in each area so we progress in tandem
- Make sure you have what you need: materials, equipment, contracts
  - Be aware that I can ask, beg, cajole,...
  - I cannot set prices, negotiate terms, make awards, change orders w/o approval
  - Administration at Argonne may seem (or actually be) aggravating, slow, bureaucratic, but most people here are friendly, helpful and do their job well.
    - *Pay in cash and it will be easier when we need credit*